

Grantee: Neighborhood Lending Partners of West Florida, Inc.

Grant: B-09-CN-FL-0023

January 1, 2015 thru March 31, 2015 Performance Report



Grant Number:

B-09-CN-FL-0023

Obligation Date:

02/11/2013

Award Date:

Reviewed and Approved

Grantee Name:

Neighborhood Lending Partners of West

Contract End Date:

02/11/2013

Review by HUD:

Reviewed and Approved

Grant Award Amount:

\$50,000,000.00

Grant Status:

Active

QPR Contact:

Krisanne Byrem

LOCCS Authorized Amount:

\$50,000,000.00

Estimated PI/RL Funds:

\$21,545,638.35

Total Budget:

\$71,545,638.35

Disasters:

Declaration Number

NSP

Narratives

Executive Summary:

Neighborhood Lending Partners of West Florida, Inc. ("NLP"), a Florida not-for-profit corporation, Pasco County, Pinellas County and the Housing Finance Authority of Pinellas County, ("Local Governments") have formed a consortium, Florida Suncoast Housing Partners ("FSHP"), for the purpose of applying for HUD Neighborhood Stabilization Program 2 ("NSP2") funding. The funding is being sought for the purpose of stabilizing and revitalizing neighborhoods that both the US Department of Housing and Urban Development ("HUD") and the Local Governments have targeted as areas of significant need due to the sizeable affect the economic downturn and the spiraling volatility of the financial and housing markets have created relative to the foreclosure crisis within these communities and whose viability is threatened as a result of the damage from these economic effects.

FSHP will provide \$50,000,000 in funding to provide financing mechanisms as second mortgages for homebuyer assistance and rehabilitation assistance, and other financing mechanisms the consortium may establish to meet the needs of homebuyers; funding for the HFA and non-profit developers and housing providers to acquire and rehabilitate foreclosed homes and apartments for homeownership and rental housing, including provisions for families with special needs and low-income households; for demolition of blighted structures; and for the redevelopment of vacant properties in order to create new affordable homes. The combination of these programs will aid in reconnecting the selected neighborhoods with the overall economy, the housing market, and social networks of the area as a whole. Further, the programs will arrest decline and will alleviate other factors that threaten and weaken the neighborhood. The targeted areas have been identified not only for the NSP2 funding, but have been selected based upon other priorities of the Local Governments relative to bringing investments that position them for sustainable revitalization, long-term growth and viability, as well as for the preservation of affordable housing that is energy efficient and environmentally friendly.

The consortium has identified census tracts for inclusion in the application that, according to the risk score matrix provided by HUD, have high foreclosure risk, which is substantiated by the foreclosure risks scores of 18 or higher. There are two considerations in determining the risk score for a given census tract: foreclosure and/or high vacancy or high property abandonment rates. The census tracts covered by the consortium's NSP2 application have over a 90% risk score matrix.

The consortium's proposed activities present a strategy that will rapidly limit the destabilizing factors associated with the deterioration of the neighborhoods being targeted by the program. The program activities combined with the Local Governments' commitment to leveraging other resources relative to infrastructure improvements, housing repair programs, preservation of the affordable housing stock, and downtown streetscaping and facade improvements for local businesses will produce substantial economic impact by not only reviving the housing markets, but by bringing about employment opportunities, and revenue

Executive Summary:

ue generators to support the neighborhoods.



Target Geography:

FSHP has targeted 103 census tracts within Pasco and Pinellas counties for the eligible activities and programs identified above. The consortium is targeting 51% of the census tracts, within the two counties that meet the NSP2 qualifying threshold as high foreclosure or vacancy risk areas. The targeted census tracts allow the counties to focus on high population areas that will most benefit, not only from the NSP2 investment, but also from the leverage the counties are committing relative to bringing about a total economic stimulus program. These areas have risk scores of 18 or higher, which is HUD's requirement for a qualifying area. The average needs score for the two counties is 19.07%, above the State of Florida's average score of 18.5%.

Relative to foreclosures, of the 103 census tracts in the two county area, 29 or 28% have a risk score of 18, 33 tracts, or 32%, have a risk score of 19, and 33 tracts, or 32%, have a risk score of 20, the highest risk score. In 54 tracts or 52% of the census tracts the vacancies and/or abandoned properties have resulted in a high needs factor rating with 48% of these tracts overlapping with the foreclosure high needs score areas.

The Pasco neighborhoods include:

Dade City – The Dade City neighborhood includes census tracts 325,326, and 327. It is the Pasco County seat and contains the oldest housing stock in the county. Fifty percent of the buildings located in the county constructed prior to 1945 are located in this community. The risks scores in this neighborhood range from 18 to 19.

Zephyrhills - The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. This neighborhood was settled by Union veterans of the Civil War and remained a retirement haven until the 1970s, when that area became more of a bedroom community for Tampa. The housing stock is generally older and of wood frame construction. All census tracts within the neighborhood have a risk score of at least 19.

Holiday – The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. The community was built in the 1960s, basically serving as a retirement housing community with many two bedroom, one bath homes developed. Before zoning and comprehensive planning were considered in this neighborhood, developers did not consider density and the area was known for having "more rooftops per acre" than any other area in Florida. This area has been a magnet for investors and the homeownership percentage has dropped precipitously. Holiday area not only has foreclosure risk scores at the highest level – 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.

New Port Richey – New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. It is the business and professional heart of western Pasco County. Only a mile from the downtown area is a large cluster of substandard housing dating from the 1930s, 1940s, and the 1950s. The small wood frame houses are deteriorating, and many of them are owned by disinterested

Target Geography:

n New Port Richey, with most containing 20 unPortis more rental properties than homeownership properties. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.

Port Richey – The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. Port Richey is a combination of developments that were built for retirees, principally in the late 1960s and 1970s. As with Holiday, density was not a consideration in the planning of this community; however, the homes are somewhat larger and have a lower median age. One of the key factors leading to the high foreclosures in this community is the requirement for insurance to protect against sinkholes which in many situations caused the insurance cost to exceed the mortgage payment. This crisis significantly impacted the foreclosure and abandonment problem in this community. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.

Hudson – The census tracts included in this community include 311.01 and 311.02. While there are many nice homes with manicured lawns in this area, it is one of the epicenters of the foreclosure crisis in Florida. The homes in Hudson are among the largest in the west coast portion of Pasco County and the foreclosure problems are linked to families and retirees buying beyond their means. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.

Central Pasco Neighborhood – Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03, 320.04, and 321.01. The Central Pasco neighborhood is located immediately north of Tampa and features newer, larger homes and provides better schools and parks than many of the communities in the county. It is a residential community for many who commute to Tampa for work. As the area was developing, builders offered incentives and financing packages. Investors became active in this area buying 5, 10, and 15 homes at time with balloon and sub-prime mortgages, anticipating a quick sale. It is the area most recently to experience the foreclosure crisis, as investors with empty homes and homeowners with sub-prime mortgages are losing their properties in large numbers. Exclusive of one census tract in this area, all have a foreclosure risk score of 20.

The Pinellas Neighborhoods include:

City of Clearwater – The City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

The North Greenwood neighborhood has a population of 6,321. Over sixty-three percent of the residents are considered low-income and on a combined basis, the two census tracts comprising this neighborhood have the highest percentage of low- to moderate-income residents in the entire City of Clearwater. The housing conditions vary from dilapidated to sound with the lowest median home values in the city.

The South Greenwood area has 866 families in the community and it is a primarily residential neighborhood. Thus

Target Geography:

ng stock consists of 1,555 housing units with a mixed land-use pattern. Residential areas are interspersed with pockets of poorly maintained properties, many of which are rentals, and underutilized and obsolete strip commercial developments. The population is estimated to be 2,972 people. A majority of the housing units are occupied by renters. The commercial sector of this community is burdened with a declining business base, deteriorating infrastructure, and a mismatch of uses and vacant storefronts.

Oldsmar/East Lake Areas – The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. Oldsmar was incorporated in 1926, but did not see the rapid growth and development anticipated by its founder until 1980 and into the early 1990s. During the time of Oldsmar's growth (221%), the rest of Pinellas County was growing at a slower pace than it had grown in the 1970s. Anticipating the continued growth and unending demand for new subdivisions, farms and citrus groves were transformed into subdivisions featuring very large homes with small yards. This growth resulted in the sewage treatment plant



reaching full capacity and necessitated a state-mandated moratorium on new development. The unfortunate result of this growth and rapid expansion is the impact of the current foreclosure and vacancy troubles which have shaped a neighborhood with very high risk factors with all but one census tract having a risk score of 19 and 20 and the one excluded having a risk score of 18. The intent of the NSP2 targeting is to maximize the redevelopment opportunity in this area since the vacant land left for new development in Pinellas County is extremely limited. The City of Oldsmar is embracing the opportunities available by implementing a systematic revitalization strategy focusing on its historic downtown, New City Hall and Library, as well as the surrounding residential neighborhoods.

Greater Dunedin Area – This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. This community has consistently demonstrated successful best practices in downtown revitalization efforts as well as community initiatives to address the benefits and challenges of an increasing elderly population. As a recipient of the Lifetime Award, they are a community that has demonstrated successful best practices in the areas of housing, transportation, employment, community development, health, intergenerational programs and volunteer opportunities. The City is now being recognized for its Sustainability Program that incorporates Green Building as well as environmental issues such as conservation, stewardship, and issues of social equity and economic prosperity. Despite being an enviable with a proven track record of award winning, downtown revitalization efforts, sustainability efforts and elder affairs, this community has not been able to evade the foreclosure crisis and is plagued with risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area – This area includes census tracts 268.08, 268.15, 268.16, 26.1 and 268.08. This community is west of Safety Harbor and falls within the corporate city boundaries of the City of Clearwater. This tract is referred to as the East Clearwater neighborhood; however, this area is part of the overall Safety Harbor neighborhood and because of its proximity to Safety Harbor and NSP2 risk factor, it is being included in this community as part of the consortium's NSP2 program. East Clearwater is predominately a residential section. Safety Harbor, as well as the County as a whole, have often experienced dramatic rates of population growth and grew to a growth rate of 134% between 1980 and 1990. Today, 17,800 people call Safety Harbor their home. While primarily a residential community, the City has maintained its small town charm, while preserving environmentally sensitive lands and revitalizing its historic downtown business district. In 2008, the City of Safety Harbor began implementing a five year vision that includes updating the City's existing zoning ordinance and creating an architectural review board in order to encourage redevelopment and preserve and upgrade the existing stock of historic bungalows while maintaining green space and architectural character. While Safety Harbor is bringing life and people back downtown and enjoying a cultural and economic renaissance similar to the downtown revitalization efforts in nearby Dunedin, the neighborhoods surrounding downtown, as well as the newer subdivisions to the north of the city, have recently become victims of the foreclosure crisis. In order to arrest the negative impact of abandoned and foreclosed properties that is rapidly affecting Safety Harbor and its adjacent subdivisions, a bold stabilization initiative and a concentrated investment is needed.

Target Geography:

Greater Largo - This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11 and 251.15. Largo is located in the heart of Pinellas County along the Gulf Coast of West Central Florida. Largo has become the 4th largest city in the Tampa Bay Area and is presently home to over 75,000 residents. Largo is recognized as a vibrant, distinctive community which is focusing on maintaining and improving infrastructure, promoting a positive business environment, and promoting environmental sustainability and conservation. The City has designated two community redevelopment districts; one downtown and one along the scenic Clearwater-Largo Road Corridor. Although the sheer volume of foreclosures is not as concentrated as some of the target geographic areas in North Pinellas County, the sheer size of the Greater Largo Target Geography is daunting and disconcerting. These census tracts encompass sections of the City of Largo, the City of Clearwater as well as the unincorporated area. Immediately adjacent to the corporate city limits of Largo is an unincorporated enclave known as the Greater Ridgecrest community. The Greater Ridgecrest Area ("GRA"), about 2/3 square miles in size, is designated as a federally approved Neighborhood Revitalization Strategy Area.

Greater Largo - This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11 and 251.15. Largo is located in the heart of Pinellas County along the Gulf Coast of West Central Florida. Largo has become the 4th largest city in the Tampa Bay Area and is presently home to over 75,000 residents. Largo is recognized as a vibrant, distinctive community which is focusing on maintaining and improving infrastructure, promoting a positive business environment, and promoting environmental sustainability and conservation. The City has designated two community redevelopment districts; one downtown and one along the scenic Clearwater-Largo Road Corridor.

Although the sheer volume of foreclosures is not as concentrated as some of the target geographic areas in North Pinellas County, the sheer size of the Greater Largo Target Geography is daunting and disconcerting. These census tracts encompass sections of the City of Largo, the City of Clearwater as well as the unincorporated area.

Immediately adjacent to the corporate city limits of Largo is an unincorporated enclave known as the Greater Ridgecrest community. The Greater Ridgecrest Area ("GRA"), about 2/3 square miles in size, is designated as a federally approved Neighborhood Revitalization Strategy Area.

Target Geography:

Dansville, a neighborhood in the GRA, sustained a deadly tornado in 1992 that destroyed 26 houses and exacerbated the neighborhood's existing slum and blighted conditions. Since 1992, the County has invested \$4.5 million in comprehensive redevelopment initiatives in this 62 acre neighborhood. Dansville is also designated as a Neighborhood Revitalization Strategy Area and sustainable redevelopment activities are still underway including the anticipated expenditure of a \$1 million federal Brownfield Grant.

Over the past two decades, local governments have invested extensive Federal and State resources as well as considerable amounts of local human capital into the stabilization and redevelopment of the City of Largo and Pinellas County's Neighborhood Revitalization Strategy Areas. The foreclosure morass that is crippling the nation severely threatens the hard fought improvements that local governments and low- and moderate-income residents have been made to the living conditions and quality of life in these neighborhoods. Having just attained neighborhood standards that are comparable to the surrounding moderate income neighborhoods, these low- and moderate-income neighborhoods must struggle to keep from losing all of the precious gains they have made.

All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area – All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

The town of Tarpon Springs was incorporated in 1887 and was developed primarily as a community for winter homes taking advantage of the bayous in the area. Many of these homes still exist today and many are listed on the National Register of Historic Places.

At the core of the Greater Tarpon Springs Area are the Union Academy Neighborhood and the historic Sponge Dock Area. Immediately adjacent to downtown Tarpon Springs, the Union Academy Neighborhood is one of Pinellas County's oldest African-American communities. Under the first Neighborhood Stabilization Program, the census tracts and block groups comprising the Union Academy Neighborhood have a high risk score. Although these same census tracts do not have a high foreclosure and vacancy risk score under NSP2, the foreclosure crisis has grown like a cancer in this northwestern area of Pinellas County.

Since the mid 1990's, Pinellas County Community Development, in public/private partnership with the City of Tarpon Springs, the Tarpon Springs Housing Authority, and Neighborhood Homes of West Florida has invested over \$9.5 million in stabilizing the Union Academy



Target Geography:

Illegal criminal activity. The capital investment has included a variety of Federal and State funded projects including housing repair loan for neighborhood residents, renovation and expansion of the Union Academy cultural center, neighborhood and downtown streetscapes, facade improvements for historic, downtown structures, renovation and replacement of public housing units for families and the elderly, as well as the acquisition of over \$1 million worth of blighted property in Union Academy that has been cleared and prepared for infill, residential development. Over thirty new homes have been constructed, making homeownership a reality for existing residents as well as former residents who are returning to invest in the neighborhood where they grew up. These initiatives were a result of a neighborhood improvement plan, developed by the Pinellas Planning Council and adopted by the City in 1997.

The history of the Greater Palm Harbor Area draws several similar parallels to the Greater Tarpon Springs Area. Unincorporated Palm Harbor was a target area under the County's Community Development Block Grant ("CDBG") Program in the 1970's and the County implemented a comprehensive infrastructure improvement plan and housing repair program aimed at stabilizing the neighborhood and preserving the affordable housing stock. The Palm Harbor Area grew rapidly in the 1980's as new subdivisions sprung up around the much older downtown core. Downtown Palm Harbor has been selected in past years as a Florida Main Street. The County has invested significant funding in infrastructure projects to revitalize the downtown area and improve the retail and tourism opportunities. However, the foreclosure crisis has grown to such heights in the Greater Palm Harbor Area that the value of the previous investments are threatened and the community viability is in jeopardy, making the newer subdivisions especially susceptible to rapid decline.

The County's commitment to implementing the Union Academy Solutions Plan in Tarpon Springs as well as the downtown revitalization dreams in Downtown Palm Harbor remain strong. Equally compelling is the urgent need to target the neighborhoods surrounding Union Academy and Downtown Palm Harbor in order to stabilize and arrest the rapid decline in the surrounding neighborhoods and to protect the capital, economic and social investments that have been made in Union Academy and Downtown Palm Harbor over the past decade.

Safety Harbor, as well as the County as a whole, have often experienced dramatic rates of population growth and grew to a growth rate of 134% between 1980 and 1990. Today, 17,800 people call Safety Harbor their home. While primarily a residential community, the City has maintained its small town charm, while preserving environmentally sensitive lands and revitalizing its historic downtown business district. In 2008, the City of Safety Harbor began implementing a five year vision that includes updating the City's existing zoning ordinance and creating an architectural review board in order to encourage redevelopment and preserve and upgrade the existing stock of historic bungalows while maintaining green space and architectural character. Wile Saety Haborbriginlfe adpeope bcdowntwandenoy

Target Geography:

g a cltural and economic renaissance similar to the downtown revitalization efforts in nearby Dundin, the neighborhoods surrounding downtown, as well as the new subdivision to the north of the city, have recently become victims of the foreclosure crisis. In order to arrest the negative impact of abandoned and foreclosed properties that is rapidly affecting Safety Harbor and its adjacent subdivisions, a bold stabilization initiative and a concentrated investment is needed.

Greater Largo - This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11 and 251.15. Largo is located in the heart of Pinellas County along the Gulf Coast of West Central Florida. Largo has become the 4th largest city in the Tampa Bay Area and is presently home to over 75,000 residents. Largo is recognized as a vibrant, distinctive community which is focusing on maintaining and improving infrastructure, promoting a positive business environment, and promoting environmental sustainability and conservation. The City has designated two community redevelopment districts; one downtown and one along the scenic Clearwater-Largo Road Corridor.

Although the sheer volume of foreclosures is not as concentrated as some of the target geographic areas in North Pinellas County, the sheer size of the Greater Largo Target Geography is daunting and disconcerting. These census tracts encompass sections of the City of Largo, the City of Clearwater as well as the unincorporated area.

Immediately adjacent to the corporate city limits of Largo is an unincorporated enclave known as the Greater Ridgecrest community. The Greater Ridgecrest Area ("GRA"), about 2/3 square miles in size, is designated as a federally approved Neighborhood Revitalization Strategy Area. There are about 2,700 persons living in the GRA. Although there is a mix of income ranges, the population is predominantly of low- and moderate-income. Families below poverty comprise about 26% of the population. A high percentage of residents 25 years and older did not graduate from high school (49%).

Dansville, a neighborhood in the GRA, sustained a deadly tornado in 1992 that destroyed 26 houses and exacerbated the neighborhood's existing slum and blighted conditions. Since 1992, the County has invested \$4.5 million in comprehensive redevelopment initiatives in this 62 acre neighborhood. Dansville is also designated as a Neighborhood Revitalization Strategy Area and sustainable redevelopment activities are still underway including the anticipated expenditure of a \$1 million federal Brownfield Grant. Over the past two decades, local governments have invested extensive Federal and State resources as well as considerable amounts of local human capital into the stabilization and redevelopment of the City of Largo and Pinellas County's Neighborhood Revitalization Strategy Areas. The foreclosure morass that is crippling the nation severely threatens the hard fought improvements that local governments and low- and moderate-income residents have been made to the living conditions and quality of life in these neighborhoods. Having just attained neighborhood standards that are comparable to the surrounding moderate-income neighborhoods, the loss of additional income neighborhood investment is a tragedy.

Target Geography:

to keep from losing all of the precious gains they have made. All of the census tracts in the Greater Largo Area have foreclosure risk scores and vacancy risk scores of 18, 19 or 20.

Greater Tarpon Springs/Palm Harbor Area - All census tracts within these neighborhoods are areas of concentration or high density and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

The town of Tarpon Springs was incorporated in 1887 and was developed primarily as a community for winter homes taking advantage of the



bayous in the area. Many of these homes still exist today and many are listed on the National Register of Historic Places. At the core of the Greater Tarpon Springs Area are the Union Academy Neighborhood and the historic Sponge Dock Area. Immediately adjacent to downtown Tarpon Springs, the Union Academy Neighborhood is one of Pinellas County's oldest African-American communities. Under the first Neighborhood Stabilization Program, the census tracts and block groups comprising the Union Academy Neighborhood have a high risk score. Although these same census tracts do not have a high foreclosure and vacancy risk score under NSP2, the foreclosure crisis has grown like a cancer in this northwestern area of Pinellas County. Since the mid 1990's, Pinellas County Community Development, in public/private partnership with the City of Tarpon Springs, the Tarpon Springs Housing Authority, and Neighborhood Homes of West Florida has invested over \$9.5 million in stabilizing the Union Academy Neighborhood and ridding the neighborhood of slum and blight conditions and illegal criminal activity. The capital investment has included a variety of Federal and State funded projects including housing repair loans for neighborhood residents, renovations and expansions to the Union Academy Cultural Center, neighborhood and downtown streetscaping, facade improvements for historic, downtown structures, renovation and replacement of public housing units for families and the elderly, as well as the acquisition of over \$1 million worth of blighted property in Union Academy that has been cleared and prepared for infill, residential development. Over thirty new homes have been constructed, making homeownership a reality for existing residents as well as former residents who are returning to invest in the neighborhood where they grew up. These initiatives were a result of a neighborhood improvement plan, developed by the Pinellas Planning Council and adopted by the City in 1997. The history of the Greater Palm Harbor Area draws several similar parallels to the Greater Tarpon Springs Area. Unincorporated Palm Harbor was a target area under the County's Community Development Block Grant ("CDBG") Program in the 1970's and the County implemented a comprehensive infrastructure improvement plan and housing repair program aimed at stabilizing the neighborhood and preserving the affordable housing stock. The Palm Harbor Area grew rapidly in the 1980's as new subdivisions sprung up around the much older downtown core. Downtown Palm Harbor has been selected in past

Target Geography:

years as a Florida Main Street. The County has invested significant funding in infrastructure projects to revitalize the downtown area and improve the retail and tourism opportunities. However, the foreclosure crisis has grown to such heights in the Greater Palm Harbor Area that the value of the previous investments are threatened and the community viability is in jeopardy, making the new subdivisions especially susceptible to rapid decline. The County's commitment to implementing the Union Academy Solutions Plan in Tarpon Springs as well as the downtown revitalization dreams in Downtown Palm Harbor remain strong. Equally compelling is the urgent need to target the neighborhoods surrounding Union Academy and Downtown Palm Harbor in order to stabilize and arrest the rapid decline in the surrounding neighborhoods and to protect the capital, economic and social investments that have been made in Union Academy and Downtown Palm Harbor over the past decade.

Program Approach:

FSHP is allocating funding under its NSP2 proposal to undertake five strategies based upon its analysis of the current foreclosure and vacancy factors within the counties, and specifically within the target geographies identified for inclusion in the program which are the areas that have been deemed to have the greatest needs within the counties based upon the NSP2 needs risk factors.

Florida Suncoast Housing Partners – Proposed Strategies and Uses of Funds

FSHP is allocating funding under its NSP2 proposal to undertake five strategies based upon its analysis of the current foreclosure and vacancy factors within the counties, and specifically within the target geographies identified for inclusion in the program which are the areas that have been deemed to have the greatest needs within the counties based upon the NSP2 needs risk factors.

Homeownership Strategies

Two strategies relative to homeownership properties have been identified to expeditiously address the revitalization of the targeted neighborhoods that have suffered decline and devaluation in home prices due to the abandoned and/or foreclosed properties within the target geography.

Financing Mechanisms – Homebuyer Assistance Programs

The consortium will establish financing mechanisms for the purchase and redevelopment of foreclosed upon homes and residential properties that will be offered for all income levels that are eligible under the NSP2 rules. Eligibility is limited to persons at or below 120% of the Area Median Income ("AMI"). The financing mechanisms include homebuyer assistance and rehabilitation assistance in the form of soft-second mortgages at 0% interest. The mortgages require no monthly payments, with the mortgage becoming due when the home is sold, the property is refinanced, or if the borrower ceases to occupy the home as their principal residence.

As a condition of obtaining financing from the program, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency, before obtaining a mortgage loan. Further, the consortium abides by all Fair Housing and Equal Credit Opportunity laws and will ensure that all activities under the program comply with the provision of these laws and regulations.

This activity is offered as a means of improving access to mortgage capital on flexible terms, maintaining occupancy of foreclosed homes, facilitating property renovation, and helping individuals and families access responsible credit and financing to promote homeownership by promoting long-term affordability.

Acquisition and Rehabilitation of Single-Family Homes and Other Homeownership Properties

FSHP will provide NSP2 financing to non-profit developers or the Housing Finance Authority ("HFA") to acquire, rehabilitate, and sell foreclosed homes to eligible homebuyers with incomes meeting the eligibility requirements stated above. The financing will be provided from the NSP2 funds and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is

Program Approach:

Under the program, and to expand the impact of the program relative to bringing about need for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a

portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium's NSP2 program for additional acquisitions.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to individuals and families whose income meets the program income eligibility guidelines.

The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of energy star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Rental Strategies

Acquisition and Rehabilitation of Multi-family Housing

FSHP will provide NSP2 financing to non-profit agencies or the Housing Finance Authority ("HFA") to acquire and revitalize properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning 50% or less than the AMI. The financing will be provided from the NSP2 funds and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Generally, funding for rehabilitation will be funded from NSP2 funds. Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds.

This activity will provide financial assistance to low-income and physically disabled, children aging out of foster care, teedryte

Program Approach:

homeless, domestic violence victims, person living with HIV/Aids, farm workers and other populations with incomes without reasonable prospect of higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for 50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium. Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require energy star appliances and lighting to the extent replacement is required, as well as other green features when a moderate rehab is undertaken.

Demolition Strategies

Demolish Blighted Structures

The consortium will demolish blighted structures and redevelop demolished properties in order to reduce destabilizing effects. Such structures lead to further decline within neighborhoods, cause decline in property values and often lead to other undesirable activities. The intent is to turn vacant or blighted properties into productive assets that reverse negative trends and lead to stabilization of the neighborhood.

Further, by demolishing blighted structures the opportunity for redevelopment within an area of emphasis is enhanced.

Redevelopment of Vacant Land and Land that is Available as a Result of Demolition

Redevelop vacant properties for affordable housing

FSHP will provide financing to not-for-profit agencies or the HFA to develop single-family residences on vacant property. Once developed, the homes will be sold to eligible homebuyers who may also access the soft-second mortgage program referred to in the section on financing mechanisms. This activity will be targeted to areas within the target geography that will produce significant impact. Vacant property is an underutilized asset that can be used to create housing opportunities for eligible families and individuals while serving to reconnect neighborhoods with the economy, the housing market, and social networks of the community.

This activity may be utilized for the completion of stalled or abandoned projects or to improve a neighborhood by way of development of infill lots. Housing constructed with financing from this strategy will be required to meet green certification requirements as well as universal design and storm resistant features, while utilizing materials manufactured solely in the USA.

The financing will be provided 50% from NSP2 funds and 50% from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons. Upon sale of the homes developed, the sales proceeds will be returned to

Program Approach:

the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium's NSP2 program for additional acquisitions.

Consortium Members:

Florida Suncoast Housing Partners - The Consortium

The consortium agreement between Neighborhood Lending Partners of West Florida, Inc., Pasco County, Pinellas County and the Housing Finance Authority of Pinellas County is to allow for the application for funding and implementation of a program under NSP2 which is provided via an allocation under the American Recovery and Reinvestment Act, 2009 ("Recovery Act"). NLP will serve as the lead applicant and assume primary responsibility for completing the application, executing the NSP2 agreement with HUD, assume responsibility for the grant on behalf of the consortium and for ensuring the NSP2 Program implemented by the consortium is carried out in compliance with the requirements of the Recovery Act, and the Notice of Funds Availability ("NOFA"). The Local Governments are providing information regarding their capacity and experience in the delivery of the proposed housing programs and services, the needs within the targeted neighborhoods and the impact of the recent economic decline on the communities to be served with the NSP2 funding, as well as other investments and funds that have been and will be expended within the target markets.



How to Get Additional Information:

Florida Suncoast Housing Partners may be contacted through the lead applicant:
Debra S. Reyes
3615 West Spruce Street
Tampa, Florida 33607
(813) 879-4525 Xt 215
dreyes@nlp-inc.com
Or through our website at www.nlp-inc.com

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$82,795,638.35
Total Budget	\$1,212,703.40	\$71,545,638.35
Total Obligated	\$480,283.20	\$67,869,139.96
Total Funds Drawdown	\$764,476.32	\$62,460,428.60
Program Funds Drawdown	\$736,689.36	\$42,702,722.36
Program Income Drawdown	\$27,786.96	\$19,757,706.24
Program Income Received	\$639,092.60	\$21,215,610.55
Total Funds Expended	\$424,374.24	\$62,125,462.04
Match Contributed	\$0.00	\$449,049.50

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$1,704,839.50
Limit on Public Services	\$0.00	\$0.00
Limit on Admin/Planning	\$0.00	\$3,457,348.28
Limit on State Admin	\$0.00	\$3,457,348.28

Progress Toward Activity Type Targets

Activity Type	Target	Actual
Administration	\$5,000,000.00	\$4,251,331.69

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$12,500,000.00	\$15,271,367.85

Overall Progress Narrative:

Pasco County, Pinellas County and the Pinellas HFA continue to rehab and sell homes. Pasco County has sold 18 homes in this reporting period.



Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
1000, Financing Mechanisms	\$0.00	\$345,702.08	\$332,823.55
2000, Purchase and Rehab SFR	\$339,480.80	\$45,410,284.67	\$24,720,327.06
2100, Revolving Fund for Funding Single Family First Mortgages	\$0.00	\$1,655,527.27	\$0.00
3000, Purchase and Rehab MFR	\$37.00	\$7,505,432.23	\$6,592,067.12
4000, Demolition	\$0.00	\$57,785.31	\$46,660.81
5000, Redevelop, Demo/Vacant Properties	\$382,170.53	\$11,989,548.30	\$8,847,059.51
6000, Administration	\$15,001.03	\$4,251,331.69	\$2,163,784.31
NSP2 PI Waiver, NSP2 Program Income Waiver	\$0.00	\$0.00	\$0.00



Activities

Project # / Title: 2000 / Purchase and Rehab SFR

Grantee Activity Number: 2000A
Activity Title: Purchase and Rehab SFR- Pasco

Activity Category:

Acquisition - general

Project Number:

2000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Purchase and Rehab SFR

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$32,985,989.72
Total Budget	\$712,789.40	\$32,985,989.72
Total Obligated	\$0.00	\$29,920,295.01
Total Funds Drawdown	\$179,779.42	\$28,219,945.90
Program Funds Drawdown	\$179,779.42	\$17,828,750.88
Program Income Drawdown	\$0.00	\$10,391,195.02
Program Income Received	\$0.00	\$15,937,715.14
Total Funds Expended	\$179,779.42	\$28,231,555.82
Pasco County Community Development	\$179,779.42	\$28,231,555.82
Match Contributed	\$0.00	\$0.00

Activity Description:

(1) FSHP will provide NSP2 financing to Pasco County, the grantee will carry out activities until a non-profit or developer has been delegated to acquire, rehabilitate, and re-sell foreclosed single family homes to eligible homebuyers with incomes meeting the eligibility requirements for LMMH. The financing will be provided from the NSP2 funds (50% of the acquisition price) and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons (50% of the acquisition price). The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program by increasing the rate of funding availability. The revolving aspect of the program which allows the return of loan capital to be recycled through the program expands the program impact by allowing for more rapid results from the revitalization activities. By accelerating the availability of loan capital, the consortium is able to acquire, renovate, and sell homes more quickly, thus bringing stabilization more rapidly which is a direct benefit of the funding made available by the leverage providers. The numbers of homes that can be acquired and renovated will create measurable results relative to bringing about neighborhood stabilization and revitalization (the leverage and the fact that the program revolves the acquisition funds through the program increases the number of homes acquired by an average of 31%, with the funds revolving through the program and estimated twelve times. Generally, the funding for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the



form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium’s NSP2 program for additional acquisitions.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to individuals and families whose income meets the program income eligibility guidelines.

The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Dade City The Dade City neighborhood includes census tracts 325,326, and 327. The risks scores in this neighborhood range from 18 to 19.

Zephyrhills The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. All census tracts within the neighborhood have a risk score of at least 19.

Holiday The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. Holiday area not only has foreclosure risk scores at the highest level &ndash 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.

New Port Richey New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.

Port Richey The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.

Hudson The census tracts included in this community include 311.01 and 311.02. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.

Central Pasco Neighborhood Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03, 320.04, and 321.01. Exclusive of one census tract, all have a foreclosure risk score of 20.

Activity Progress Narrative:

Pasco County has been active in the the sale and rehabilitation of homes. Pasco county sold 15 homes to families with an AMI between 80 and 120%.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	15	264/252
# of buildings (non-residential)	0	0/0
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	15	264/252
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	15	264/252

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%



# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0
-----------------------------	---	---	---	-----	-----	-----	---

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households	0	4	15	1/0	109/252	217/252	50.69

Activity Locations

Address	City	County	State	Zip	Status / Accept
---------	------	--------	-------	-----	-----------------

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	2000Aa
Activity Title:	Purchase and Rehab SFR-Pasco 25%

Activity Category:

Acquisition - general

Project Number:

2000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Purchase and Rehab SFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$6,640,000.00
Total Budget	\$0.00	\$6,640,000.00
Total Obligated	\$0.00	\$6,640,000.00
Total Funds Drawdown	\$1,099.62	\$4,533,767.44
Program Funds Drawdown	\$1,099.62	\$3,063,049.91
Program Income Drawdown	\$0.00	\$1,470,717.53
Program Income Received	\$0.00	\$74,668.56
Total Funds Expended	\$1,099.62	\$4,522,157.52
Pasco County Community Development	\$1,099.62	\$4,522,157.52
Match Contributed	\$0.00	\$0.00

Activity Description:

(1) FSHP will provide NSP2 financing to Pasco County who will carry out activities until the and non-profit and developers have been established, to acquire, rehabilitate, and re-sell foreclosed single family homes to eligible homebuyers with incomes meeting the eligibility requirements for LH25. The financing will be provided from the NSP2 funds (50% of the acquisition price) and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons (50% of the acquisition price). The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program by increasing the rate of funding availability. The revolving aspect of the program which allows the return of loan capital to be recycled through the program expands the program impact by allowing for more rapid results from the revitalization activities. By accelerating the availability of loan capital, the consortium is able to acquire, renovate, and sell homes more quickly, thus bringing stabilization more rapidly which is a direct benefit of the funding made available by the leverage providers. The numbers of homes that can be acquired and renovated will create measurable results relative to bringing about neighborhood stabilization and revitalization (the leverage and the fact that the program revolves the acquisition funds through the program increases the number of homes acquired by an average of 31%, with the funds revolving through the program and estimated twelve times. Generally, the funding for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium’s NSP2 program for additional acquisitions.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to



individuals and families whose income meets the program income eligibility guidelines.

The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Dade City The Dade City neighborhood includes census tracts 325,326, and 327. The risks scores in this neighborhood range from 18 to 19.

Zephyrhills The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. All census tracts within the neighborhood have a risk score of at least 19.

Holiday The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. Holiday area not only has foreclosure risk scores at the highest level &ndash 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.

New Port Richey New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.

Port Richey The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.

Hudson The census tracts included in this community include 311.01 and 311.02. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.

Central Pasco Neighborhood Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03, 320.04, and 321.01. Exclusive of one census tract, all have a foreclosure risk score of 20.

Activity Progress Narrative:

Pasco County sold 3 houses to families with incomes below 50% of AMI during the last reporting period. Pasco County remains active in selling and in the rehabilitation of homes.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	3	45/120
# of buildings (non-residential)	0	0/120
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	3	44/120
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	3	43/120
# of Singlefamily Units	3	43/120

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	3	0	3	43/120	0/0	43/120	100.00



# of Persons	0	0	0	0/0	0/0	0/0	0
# Owner Households	3	0	3	43/120	0/0	43/120	100.00

Activity Locations

Address	City	County	State	Zip	Status / Accept
---------	------	--------	-------	-----	-----------------

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
-----------------------	--------

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	2000B
Activity Title:	Purchase and Rehab SFR-HFA

Activity Category:

Acquisition - general

Project Number:

2000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Purchase and Rehab SFR

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Housing Finance Authority of Pinellas County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$4,484,508.34
Total Budget	(\$50,393.62)	\$4,484,508.34
Total Obligated	\$241,918.43	\$4,440,824.78
Total Funds Drawdown	\$153,723.49	\$4,267,462.43
Program Funds Drawdown	\$153,723.49	\$2,842,535.85
Program Income Drawdown	\$0.00	\$1,424,926.58
Program Income Received	\$0.00	\$904,858.01
Total Funds Expended	\$153,723.49	\$4,267,462.43
Housing Finance Authority of Pinellas County	\$153,723.49	\$4,267,462.43
Match Contributed	\$0.00	\$0.00

Activity Description:

(1) FSHP will provide NSP2 financing to the Housing Finance Authority (“HFA”) to acquire, rehabilitate, and re-sell foreclosed single family homes to eligible homebuyers with incomes meeting the eligibility requirements for LMMH. The financing will be provided from the NSP2 funds (50% of the acquisition price) and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons (50% of the acquisition price). The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program by increasing the rate of funding availability. The revolving aspect of the program which allows the return of loan capital to be recycled through the program expands the program impact by allowing for more rapid results from the revitalization activities. By accelerating the availability of loan capital, the consortium is able to acquire, renovate, and sell homes more quickly, thus bringing stabilization more rapidly which is a direct benefit of the funding made available by the leverage providers. The numbers of homes that can be acquired and renovated will create measurable results relative to bringing about neighborhood stabilization and revitalization (the leverage and the fact that the program revolves the acquisition funds through the program increases the number of homes acquired by an average of 31%, with the funds revolving through the program and estimated twelve times. Generally, the funding for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium’s NSP2 program for additional acquisitions.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to individuals and families whose income meets the program income eligibility guidelines.



The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	10/119
# of buildings (non-residential)	0	0/119
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	8/119
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	10/119
# of Singlefamily Units	0	10/119

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	6/0	2/119	14/119	57.14
# of Persons	0	0	0	0/0	0/0	0/0	0



# Owner Households	0	0	0	6/0	2/119	14/119	57.14
--------------------	---	---	---	-----	-------	--------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number: 2000D

Activity Title: Purchase and Rehab SFR- Pinellas

Activity Category:

Acquisition - general

Project Number:

2000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Purchase and Rehab SFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,633,348.22
Total Budget	\$437,751.65	\$1,633,348.22
Total Obligated	\$0.00	\$1,192,061.76
Total Funds Drawdown	\$4,878.27	\$1,126,385.35
Program Funds Drawdown	\$4,878.27	\$985,990.42
Program Income Drawdown	\$0.00	\$140,394.93
Program Income Received	\$0.00	\$721,590.20
Total Funds Expended	\$65,455.79	\$1,126,385.35
Pinellas County Community Development	\$65,455.79	\$1,126,385.35
Match Contributed	\$0.00	\$0.00

Activity Description:

PLEASE NOTE: THIS IS THE GENERAL ACTIVITY FOR SF LMMI FOR PINELLAS COUNTY. THE PERFORMANCE MEASURES REFLECTED ARE FROM THE ORIGINAL ACTION PLAN. ALL PERFORMANCE MEASURES ARE REFLECTED INDIVIDUALLY IN EACH SINGLE-FAMILY PROPERTY ACTIVITY.

(1) FSHP will provide NSP2 financing to Pinellas County to acquire, rehabilitate, and re-sell foreclosed single family homes to eligible homebuyers with incomes meeting the eligibility requirements for LMMH. The financing will be provided from the NSP2 funds (50% of the acquisition price) and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons (50% of the acquisition price). The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program by increasing the rate of funding availability. The revolving aspect of the program which allows the return of loan capital to be recycled through the program expands the program impact by allowing for more rapid results from the revitalization activities. By accelerating the availability of loan capital, the consortium is able to acquire, renovate, and sell homes more quickly, thus bringing stabilization more rapidly which is a direct benefit of the funding made available by the leverage providers. The numbers of homes that can be acquired and renovated will create measurable results relative to bringing about neighborhood stabilization and revitalization (the leverage and the fact that the program revolves the acquisition funds through the program increases the number of homes acquired by an average of 31%, with the funds revolving through the program and estimated twelve times. Generally, the funding for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium's NSP2



program for additional acquisitions.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to individuals and families whose income meets the program income eligibility guidelines.

The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	7/42
# of Parcels acquired voluntarily	0	7/42

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	7/42
# of Singlefamily Units	0	7/42

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	2/42	7/42	28.57



# of Persons	0	0	0	0/0	0/0	0/0	0
# Owner Households	0	0	0	0/0	2/42	7/42	28.57

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 2100 / Revolving Fund for Funding Single Family First

Grantee Activity Number: 2100 RLF

Activity Title: Revolving Fund for Funding SF First Mortgages

Activity Category:

Homeownership Assistance to low- and moderate-income

Project Number:

2100

Projected Start Date:

06/12/2012

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Revolving Fund for Funding Single Family First Mortgages

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall

Total Projected Budget from All Sources

Jan 1 thru Mar 31, 2015

To Date

N/A

\$1,655,527.27

Total Budget

\$10,444.63

\$1,655,527.27

Total Obligated

\$0.00

\$1,544,284.64

Total Funds Drawdown

\$0.00

\$1,544,284.64

Program Funds Drawdown

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$1,544,284.64

Program Income Received

\$0.00

\$1,655,527.27

Total Funds Expended

\$0.00

\$1,544,284.64

 Pinellas County Community Development

\$0.00

\$1,544,284.64

Match Contributed

\$0.00

\$0.00



Activity Description:

Revolving Loan Fund for single family first mortgages.

Location Description:

Funding for single family first mortgages in NSP2 approved census tract areas.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 3000 / Purchase and Rehab MFR

Grantee Activity Number: 3000A

Activity Title: Arbor Villas-MFPR-LMMI-Pasco

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:



National Objective:

NSP Only - LMMI

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,917,848.71
Total Budget	\$0.00	\$1,917,848.71
Total Obligated	\$0.00	\$1,900,200.50
Total Funds Drawdown	\$0.00	\$1,769,448.62
Program Funds Drawdown	\$0.00	\$1,766,977.38
Program Income Drawdown	\$0.00	\$2,471.24
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,769,448.62
Pasco County Community Development	\$0.00	\$1,769,448.62
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to Pasco County to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning LMMH. Pasco County will carry out activities until a non-profit entity has been established. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Arbor Villas is a multi-family project in Bayonet Point, Florida (Census Tract 310.01). This 80 unit complex will have half of the units reserved for special needs populations under 50% of the median income, the other half will be for households under 120% of the median income



Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	2/1
# of Parcels acquired voluntarily	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	40/40
# of Multifamily Units	0	40/40

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Florida Traditions Bank	\$2,250,000.00
Raymond James Bank	\$3,000,000.00
Total Other Funding Sources	\$0.00



Grantee Activity Number:	3000Aa
Activity Title:	Arbor Villas-MFPR-50%AMI-Pasco

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,920,656.87
Total Budget	\$0.00	\$1,920,656.87
Total Obligated	\$0.00	\$1,920,656.87
Total Funds Drawdown	\$0.00	\$1,769,572.83
Program Funds Drawdown	\$0.00	\$1,637,915.49
Program Income Drawdown	\$0.00	\$131,657.34
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,769,572.83
Pasco County Community Development	\$0.00	\$1,769,572.83
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to Pasco County which will carry out activities until a non-profit agency has been established to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning 50% or less than the AMI. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and



will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Arbor Villas is a multi-family project in Bayonet Point, Florida (Census Tract 310.01). This 80 unit complex will have half of the units reserved for special needs populations under 50% of the median income, the other half will be for households under 120% of the median income

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	40/40
# of Multifamily Units	0	40/40

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Florida Capital Bank	\$1,500,000.00
Total Other Funding Sources	\$0.00



Grantee Activity Number: 3000Bb
Activity Title: Norton PR- MFR HFA 25%

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Finance Authority of Pinellas County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,985,861.94
Total Budget	\$0.00	\$1,985,861.94
Total Obligated	\$0.00	\$1,985,861.94
Total Funds Drawdown	\$0.00	\$1,985,861.94
Program Funds Drawdown	\$0.00	\$1,979,604.88
Program Income Drawdown	\$0.00	\$6,257.06
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,985,861.94
Housing Finance Authority of Pinellas County	\$0.00	\$1,985,861.94
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Housing Finance Authority, HFA to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning 50% or less than the AMI. The financing will be provided from the NSP2 funds 50 percent and from leverage providers 50 percent including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds 60 percent and from leverage providers 40 percent. Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31 percent due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

The Norton Apartments are located at 1450 Martin Luther King Jr. Avenue, Clearwater, Florida 33756, in NSP2 eligible census tract # 258.00. This is an existing, 48 unit rental project with 48 project based housing vouchers provided by HUD. The project is located on a 3.96 acre parcel and contains (8) 1/BR, (18) 2/BR, (16) 3/BR and (6) 4/BR units, and all but two units are currently occupied with Voucher eligible tenants. Those two units are vacant. Based upon the fact that this property has 3 years of delinquent taxes totaling over \$132,800, and is located in an eligible census tract, this project is eligible for NSP2 funding. In addition, the existing owner has failed to maintain the property to HUD HAP Contract standards, and the HAP contract is subject to termination. Per our negotiations with HUD staff, HUD has agreed to suspend the termination of the HAP contract contingent upon the property being purchased by the Pinellas County Housing Authority through the NSP2 program.

The project will be acquired in two parts with the Land being conveyed into the Pinellas Community Housing Foundation's Community Land Trust, and the improvements being conveyed to the Pinellas County Housing Authority. The Foundation will execute a 99 year Land Lease with the Housing Authority. Financing of the acquisition will be funded with NSP2 funds from the Housing Finance Authority of Pinellas County's allocation.

Once the project has been acquired and the Housing Authority makes emergency repairs needed to bring the project into compliance with HAP contract requirements, a comprehensive physical needs assessment will be conducted to determine the scope and costs of bringing the project to new standards. That rehab will be funded through a combination of leveraged private financing through an NLP lender, funds provided through a EECBD grant, and if needed, additional funding from the City of Clearwater's sub-allocation of Pinellas County's NSP2 allocation.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
First Community Bank of America	\$1,500,000.00
Total Other Funding Sources	\$0.00





Grantee Activity Number:	3000Dd
Activity Title:	MFR- Norton Pinellas 25%

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$551,517.87
Total Budget	(\$109,814.88)	\$551,517.87
Total Obligated	(\$109,814.88)	\$555,052.68
Total Funds Drawdown	\$0.00	\$551,517.87
Program Funds Drawdown	\$0.00	\$466,062.01
Program Income Drawdown	\$0.00	\$85,455.86
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$113,349.69)	\$551,517.87
Pinellas County Community Development	(\$113,349.69)	\$551,517.87
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Pinellas County to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning 50% or less than the AMI. The financing will be provided from the NSP2 funds 50 percent and from leverage providers 50 percent including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds 60 percent and from leverage providers 40 percent. Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31 percent due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed. Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	3001A
Activity Title:	MFPR- LMMI-Pasco

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

02/13/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/13/2013

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$11,632.03
Total Budget	\$0.00	\$11,632.03
Total Obligated	\$0.00	\$11,188.70
Total Funds Drawdown	\$37.00	\$10,639.17
Program Funds Drawdown	\$37.00	\$10,330.03
Program Income Drawdown	\$0.00	\$309.14
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$37.00	\$10,639.17
Pasco County Community Development	\$37.00	\$10,639.17
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to Pasco County to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning LMMH. Pasco County will carry out activities until a non-profit entity has been established. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times. This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium. Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

PLEASE NOTE: THIS IS THE GENERAL ACTIVITY FOR ILMMI FOR PASCO COUNTY. THE PERFORMANCE MEASURES REFLECTED ARE FROM THE ORIGINAL ACTION PLAN. ALL PERFORMANCE MEASURES ARE REFLECTED INDIVIDUALLY IN EACH MULTI-FAMILY PROPERTY.

Location Description:

Dade City The Dade City neighborhood includes census tracts 325,326, and 327. The risks scores in this neighborhood range from 18 to 19.

Zephyrhills The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. All census tracts within the neighborhood have a risk score of at least 19.

Holiday The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. Holiday area not only has foreclosure risk scores at the highest level &ndash 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.

New Port Richey New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.

Port Richey The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.

Hudson The census tracts included in this community include 311.01 and 311.02. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.

Central Pasco Neighborhood Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03, 320.04, and 321.01. Exclusive of one census tract, all have a foreclosure risk score of 20.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources





Grantee Activity Number: 3002A
Activity Title: MFPR Palm Island- Pasco

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

06/07/2012

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$534,902.40
Total Budget	\$0.00	\$534,902.40
Total Obligated	\$0.00	\$534,902.40
Total Funds Drawdown	\$0.00	\$522,657.77
Program Funds Drawdown	\$0.00	\$369,772.36
Program Income Drawdown	\$0.00	\$152,885.41
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$522,657.77
Pasco County Community Development	\$0.00	\$522,657.77
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to Pasco County to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning LMMH. Pasco County will carry out activities until a non-profit entity has been established. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times. This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium. Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed. Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Pasco County- 21 units, 11 are to be utilized for 50% of AMI.

Palm Island Apartment Complex located at 6423 Illinois Avenue, New Port Richey, Florida 34653. It was built in 1989 on 0.69 acres of land. It consists of 3 residential buildings containing twenty one unites. The complex consists of three buildings, two of which are 2 bedrooms and 2 bathrooms and one that is 1 bedroom 1 bath. The two 2 bedroom units are 900 square feet and the 1 bedroom unit is 612 square feet.

Palm Island is an income restricted community. 5 units will be limited to those that earn 40% of the median income (\$20,360.00 for a family of 3), 6 to those that earn less than 50% of the median income (\$25,450.00 for a family of 3), 5 units will be limited to those that earn less than 80% of the median income (\$40,700.00 for a family of 3), and the balance of the ;units will be limited to those that earn less than 120% of the median income (\$61,080.00 far a family of 3. Overall 2 units must be available/rented to the homeless or formerly homeless.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	3002Aa
Activity Title:	MFPR Palm Island - Pasco 25%

Activity Category:

Acquisition - general

Project Number:

3000

Projected Start Date:

06/07/2012

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Purchase and Rehab MFR

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$579,477.60
Total Budget	\$0.00	\$579,477.60
Total Obligated	\$0.00	\$579,477.60
Total Funds Drawdown	\$0.00	\$563,188.40
Program Funds Drawdown	\$0.00	\$361,404.97
Program Income Drawdown	\$0.00	\$201,783.43
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$563,188.40
Pasco County Community Development	\$0.00	\$563,188.40
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to Pasco County which will carry out activities until a non-profit agency has been established to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning 50% or less than the AMI. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to "special needs" populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and



will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Pasco County- 21 unit multi-family rental. 11 units for 50% of AMI.

Palm Island Apartment Complex located at 6423 Illinois Avenue, New Port Richey, Florida 34653. It was built in 1989 on 0.69 acres of land. It consists of 3 residential buildings containing twenty one unites. The complex consists of three buildings, two of which are 2 bedrooms and 2 bathrooms and one that is 1 bedroom 1 bath. The two 2 bedroom units are 900 square feet and the 1 bedroom unit is 612 square feet.

Palm Island is an income restricted community. 5 units will be limited to those that earn 40% of the median income (\$20,360.00 for a family of 3), 6 to those that earn less than 50% of the median income (\$25,450.00 for a family of 3), 5 units will be limited to those that earn less than 80% of the median income (\$40,700.00 for a family of 3), and the balance of the ;units will be limited to those that earn less than 120% of the median income (\$61,080.00 far a family of 3. Overall 2 units must be available/rented to the homeless or formerly homeless.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 5000 / Redevelop, Demo/Vacant Properties

Grantee Activity Number: 5000A



Activity Title: **Redevelop Demo/Vacant- Pasco**

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,473,187.32
Total Budget	\$191,899.00	\$1,473,187.32
Total Obligated	\$191,899.00	\$1,473,187.32
Total Funds Drawdown	\$334,755.22	\$1,473,187.32
Program Funds Drawdown	\$334,755.22	\$849,440.10
Program Income Drawdown	\$0.00	\$623,747.22
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,138,432.10
Match Contributed	\$0.00	\$0.00

Activity Description:

Pasco county will provide financing to not-for-profit agencies to develop single-family residences on vacant property. Once developed, the homes will be sold to eligible homebuyers earning 120% AMI/LMMH who may also access the soft-second mortgage program referred to in the section on financing mechanisms. This activity will be targeted to areas within the target geography that will produce significant impact. Vacant property is an underutilized asset that can be used to create housing opportunities for eligible families and individuals while serving to reconnect neighborhoods with the economy, the housing market, and social networks of the community.

This activity may be utilized for the completion of stalled or abandoned projects or to improve a neighborhood by way of development of infill lots. Housing constructed with financing from this strategy will be required to meet green certification requirements as well as universal design and storm resistant features, while utilizing materials manufactured solely in the USA. The financing will be provided 50% from NSP2 funds and 50% from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons. Upon sale of the homes developed, the sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium's NSP2 program for additional acquisitions.

Location Description:

Dade City The Dade City neighborhood includes census tracts 325,326, and 327. The risks scores in this neighborhood range from 18 to 19.

Zephyrhills The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. All census tracts within the neighborhood have a risk score of at least 19.

Holiday The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. Holiday area not only



has foreclosure risk scores at the highest level &ndash 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.

New Port Richey New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.

Port Richey The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.

Hudson The census tracts included in this community include 311.01 and 311.02. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.

Central Pasco Neighborhood Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03, 320.04, and 321.01. Exclusive of one census tract, all have a foreclosure risk score of 20.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	5001D
Activity Title:	Stevens Creek- Purchase and Rehab SFR Pinellas

Activity Category:

Acquisition - general

Project Number:

5000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Neighborhood Lending Partners of West Florida, Inc.

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$591,240.74
Total Budget	(\$399.82)	\$591,240.74
Total Obligated	\$19,100.18	\$591,240.74
Total Funds Drawdown	\$1,550.69	\$574,373.43
Program Funds Drawdown	\$1,550.69	\$308,149.01
Program Income Drawdown	\$0.00	\$266,224.42
Program Income Received	\$0.00	\$191,500.00
Total Funds Expended	\$2,232.87	\$574,373.43
Neighborhood Lending Partners of West Florida, Inc.	\$0.00	\$0.00
Pinellas County Community Development	\$2,232.87	\$574,373.43
Match Contributed	\$0.00	\$0.00

Activity Description:

1) FSHP will provide NSP2 financing to Pinellas County to acquire, rehabilitate, and re-sell foreclosed single family homes to eligible homebuyers with incomes meeting the eligibility requirements for LMMH. The financing will be provided from the NSP2 funds (50% of the acquisition price) and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons (50% of the acquisition price). The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program by increasing the rate of funding availability. The revolving aspect of the program which allows the return of loan capital to be recycled through the program expands the program impact by allowing for more rapid results from the revitalization activities. By accelerating the availability of loan capital, the consortium is able to acquire, renovate, and sell homes more quickly, thus bringing stabilization more rapidly which is a direct benefit of the funding made available by the leverage providers. The numbers of homes that can be acquired and renovated will create measurable results relative to bringing about neighborhood stabilization and revitalization (the leverage and the fact that the program revolves the acquisition funds through the program increases the number of homes acquired by an average of 31%, with the funds revolving through the program and estimated twelve times. Generally, the funding for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium's NSP2 program for additional acquisitions.



The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to individuals and families whose income meets the program income eligibility guidelines.

The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Stevens Creek redevelopment strategy project is being developed by Habitat for Humanity of Pinellas County, and will result in a total of 51 new, energy efficient, single family detached homes. All of the homes will be sold to Habitat qualified buyers with household income below 80% AMI. This new subdivision is being developed on the site of a former public housing facility which was purchased by Habitat for Humanity in 2008 utilizing financing from Pinellas county and the City of Clearwater. Pinellas County also financed site engineering and infrastructure construction on the site. The first new home dedicated in this project was sold to a family that were residents of the Homer Villas public housing facility formerly located on this site.

Approximately \$650,000 in NSP2 funds will be utilized to leverage an estimated \$2,340,000 in private, revolving construction loan proceeds to be provided by a participation NLP lender to construct 18 new homes over the next 18 months. A portion of those NSP2 funds will also provide buyer subsidies to ensure affordability.

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tracts have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08, 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	13/51
# of buildings (non-residential)	0	0/0
# of Parcels acquired by	0	0/0
# of Parcels acquired by admin	0	0/0
# of Parcels acquired voluntarily	0	13/51
Total acquisition compensation to	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	13/51



of Singlefamily Units

0

13/51

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/0	0/0	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/51	8/0	13/51	61.54
# Owner Households	0	0	0	0/51	8/0	13/51	61.54

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	5002B
Activity Title:	Bayside Courts PR-MFR-Pinellas 50% AMI

Activity Category:

Acquisition - general

Project Number:

5000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Finance Authority of Pinellas County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$855,303.66
Total Budget	\$0.00	\$855,303.66
Total Obligated	\$0.00	\$855,303.66
Total Funds Drawdown	\$0.00	\$855,303.66
Program Funds Drawdown	\$0.00	\$854,562.45
Program Income Drawdown	\$0.00	\$741.21
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$855,303.66
Housing Finance Authority of Pinellas County	\$0.00	\$855,303.66
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Housing Finance Authority (“HFA”) to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to LMMH individuals and families. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Bayside Courts will be a redevelopment project that will result in a new, 144 unit, mixed-income rental project. Of the 144 total units to be developed, 29 will be set-aside for households at <50% AMI and an additional 29 units will be set-aside for households at 60% AMI. The project will be developed on two adjacent parcels, both of which meet NSP2 eligibility requirements. The first parcel is 3.97 acres and lender owned per a Final Judgement of Foreclosure. The second parcel is 3.47 acres and NSP2 eligible based upon the fact that a Lis Pendens has been filed on the property and it is currently subject to three years of delinquent property taxes. In addition, these properties are located in a City of Largo designated Community Development District.

This \$17,934,000 project will utilize \$3,300,000 in HFA and Pinellas county NSP2 funds, and will leverage an additional \$400,000 in local Housing Trust Fund resources committed by the City of Largo, \$10,500,00 in bond proceeds issued by the Housing Finance Authority of Pinellas County, and an additional \$3,734,000 in 4% tax credit and other private financing.

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	5002Bb
Activity Title:	Bayside Courts PR--MFR-HFA 50% AMI

Activity Category:

Acquisition - general

Project Number:

5000

Projected Start Date:

02/11/2010

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Finance Authority of Pinellas County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$2,494,467.01
Total Budget	\$0.00	\$2,494,467.01
Total Obligated	\$0.00	\$2,494,467.01
Total Funds Drawdown	\$0.00	\$2,494,467.01
Program Funds Drawdown	\$0.00	\$2,190,292.41
Program Income Drawdown	\$0.00	\$304,174.60
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,494,467.01
Housing Finance Authority of Pinellas County	\$0.00	\$2,494,467.01
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Housing Finance Authority, HFA to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to individuals and families earning 50% or less than the AMI. The financing will be provided from the NSP2 funds 50 percent and from leverage providers 50 percent including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds 60 percent and from leverage providers 40 percent. Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31 percent due to the ability to the revolve the funds through the program twelve times. This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium. Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Bayside Courts will be a redevelopment project that will result in a new, 144 unit, mixed-income rental project. Of the 144 total units to be developed, 29 will be set-aside for households at <50% AMI and an additional 29 units will be set-aside for households at 60% AMI. The project will be developed on two adjacent parcels, both of which meet NSP2 eligibility requirements. The first parcel is 3.97 acres and lender owned per a Final Judgement of Foreclosure. The second parcel is 3.47 acres and NSP2 eligible based upon the fact that a Lis Pendens has been filed on the property and it is currently subject to three years of delinquent property taxes. In addition, these properties are located in a City of Largo designated Community Development District.

This \$17,934,000 project will utilize \$3,300,000 in HFA and Pinellas county NSP2 funds, and will leverage an additional \$400,000 in local Housing Trust Fund resources committed by the City of Largo, \$10,500,00 in bond proceeds issued by the Housing Finance Authority of Pinellas County, and an additional \$3,734,000 in 4% tax credit and other private financing.

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	5002D
Activity Title:	Country Club- Purchase and Rehab- SFR- Pinellas

Activity Category:

Acquisition - general

Project Number:

5000

Projected Start Date:

02/11/2013

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,821,973.15
Total Budget	\$0.00	\$1,821,973.15
Total Obligated	\$0.00	\$1,821,973.15
Total Funds Drawdown	\$37,575.32	\$1,584,346.09
Program Funds Drawdown	\$37,575.32	\$1,335,155.01
Program Income Drawdown	\$0.00	\$249,191.08
Program Income Received	\$0.00	\$368,981.88
Total Funds Expended	\$41,110.13	\$1,584,346.09
Pinellas County Community Development	\$41,110.13	\$1,584,346.09
Match Contributed	\$0.00	\$0.00

Activity Description:

(1) FSHP will provide NSP2 financing to Pinellas County to acquire, rehabilitate, and re-sell foreclosed single family homes to eligible homebuyers with incomes meeting the eligibility requirements for LMMH. The financing will be provided from the NSP2 funds (50% of the acquisition price) and from leverage providers including financial institutions, foundations, not-for-profit organizations, and other persons (50% of the acquisition price). The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program by increasing the rate of funding availability. The revolving aspect of the program which allows the return of loan capital to be recycled through the program expands the program impact by allowing for more rapid results from the revitalization activities. By accelerating the availability of loan capital, the consortium is able to acquire, renovate, and sell homes more quickly, thus bringing stabilization more rapidly which is a direct benefit of the funding made available by the leverage providers. The numbers of homes that can be acquired and renovated will create measurable results relative to bringing about neighborhood stabilization and revitalization (the leverage and the fact that the program revolves the acquisition funds through the program increases the number of homes acquired by an average of 31%, with the funds revolving through the program and estimated twelve times. Generally, the funding for rehabilitation will be funded from NSP2 funds. Upon sale of these homes to the homebuyer, a portion of the proceeds will be provided to the homebuyer in the form of a soft-second mortgage at 0% interest. If the recipient can afford payments immediately, a payment plan will be designed. If the client cannot afford payments immediately, payments will be deferred for five years. Repayment plans may be offered for up to a 30 year term. In addition, a portion of the funds used to rehabilitate the property may be provided as additional subsidy to the homebuyer. Sales proceeds will be returned to the NSP2 program to maximize benefits afforded by the NSP2 allocation by permitting the sales proceeds to return to the consortium's NSP2 program for additional acquisitions.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means for the acquisition, rehabilitation, renovation, and the subsequent provision of homes and other foreclosed or abandoned residential properties to



individuals and families whose income meets the program income eligibility guidelines.

The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

As indicated above, all NSP2 homebuyers will receive 8 hours of counseling from a HUD approved counseling agency and compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

County Club Townhomes redevelopment strategy project is being developed on an abandoned commercial property located in the City of Clearwater's designated "East Gateway" Community Development District. The project will provide a total of 31 energy efficient town home units, with a minimum of 16 to be sold to qualified buyers with annual incomes below 80% AMI. The \$1,500,000 of NSP2 funds to be committed to this site will be utilized to provide a revolving construction loan fund for the development of the project, and will also provide buyer subsidies to ensure affordability.

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tracts have risk scores of 19 and 20.

Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area The census tracts included are 268.08, 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 5003B

Activity Title: Townhomes at Creek Park-Redev-Demo HFA

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5000

Projected Start Date:

06/17/2012

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,693,573.41
Total Budget	\$8,203.27	\$1,693,573.41
Total Obligated	\$8,203.27	\$1,693,573.41
Total Funds Drawdown	\$8,203.27	\$1,693,414.35
Program Funds Drawdown	\$8,203.27	\$1,548,927.01
Program Income Drawdown	\$0.00	\$144,487.34
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$8,203.27	\$1,693,414.78
Pinellas County Community Development	\$8,203.27	\$1,693,414.78
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Housing Finance Authority ("HFA") to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to LMMH individuals and families. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to "special needs" populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed. Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Townhomes at Creek Park is a prtially completed, for sale townhome development that went through foreclosure prior to completion. Twelve of the thirty planned units were constructed, and three of those units were sold to homebuyers by the developer prior to foreclosure. Through the NSP2 program, the Housing Finance Authority of Pinellas County acquired the nine completed units, eighteen ready to build lots, and all common areas. The completed untis are to be sold to NSP2 eligible buyers, and the eitghteen remaining lots will be developed as the market permits.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 5004B

Activity Title: Sunrise Apts -HFA

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5000

Projected Start Date:

06/26/2012

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Housing Finance Authority of Pinellas County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,960,415.45
Total Budget	\$33.73	\$1,960,415.45
Total Obligated	\$0.00	\$1,960,381.72
Total Funds Drawdown	\$0.00	\$1,960,381.72
Program Funds Drawdown	\$0.00	\$1,145,918.65
Program Income Drawdown	\$0.00	\$814,463.07
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,960,381.72
Housing Finance Authority of Pinellas County	\$0.00	\$1,960,381.72
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Housing Finance Authority ("HFA") to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to LMMH individuals and families. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to "special needs" populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed.

Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Sunrise Place Apartments is located at 802 Mango Street in Tarpon Springs, Florida. This location is adjacent on the west and south sides to the Mango Circle Public Housing Units managed by the Housing Authority of Tarpon Springs. The property is 2.837 acres and will consist of 36 units. (12) 3 bedroom, (12) 2 bedroom and (12) 1 bedroom units.

Eleven (11) of the 36 units will be set aside for tenants having an annual income level of <50% of AMI. The rents for those tenants will be restricted to the LOW HOME level established by HUD, adjusted for utilities.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 5004Bb
Activity Title: Sunrise Apts-HFA 25%

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5000

Projected Start Date:

06/26/2012

Benefit Type:

Direct (HouseHold)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

Redevelop, Demo/Vacant Properties

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Pinellas County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,099,386.56
Total Budget	\$211.34	\$1,099,386.56
Total Obligated	\$211.34	\$1,099,386.56
Total Funds Drawdown	\$211.34	\$1,099,386.56
Program Funds Drawdown	\$86.03	\$614,614.44
Program Income Drawdown	\$125.31	\$484,772.12
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,099,175.22
Match Contributed	\$0.00	\$0.00

Activity Description:

FSHP will provide NSP2 financing to the Housing Finance Authority (“HFA”) to acquire and revitalize multi-family properties of varying sizes, from duplexes, triplexes, quads and other small and moderate size properties to larger apartment communities to be offered as rental residences to LMMH individuals and families. The financing will be provided from the NSP2 funds (50%) and from leverage providers (50%) including financial institutions, foundations, not-for-profit organizations, and other persons. The leverage is being provided in order to increase the number of properties that can be acquired and renovated under the program, and to expand the impact of the program relative to bringing about neighborhood stabilization and revitalization. Funding for rehabilitation will be provided from NSP2 funds (60%) and from leverage providers (40%). Upon the completion of the renovation and the lease-up of the property, the financing to the leverage providers will be repaid with permanent financing from another lender or a permanent loan from the NSP2 funds. By utilizing funding from the leverage providers, the number of rental units acquired during the three-year program term, will increase by 31% due to the ability to the revolve the funds through the program twelve times.

This activity will provide funding/loans for not-for-profit organizations that offer housing to “special needs” populations such as the developmentally and physically disabled, children aging out of foster care, the elderly, the homeless, domestic violence victims, person living with HIV/AIDS, farm workers and other populations on fixed incomes without reasonable prospect of a higher income in the near future. Not-for-profit agencies that provide supportive services will be selected to own and manage the properties acquired under this program. The NSP2 funds will be loaned to the not-for-profit agency for a maximum period of 40-50 years. The loan will only be subject to repayment in the event the borrowing agency converts the property to an ineligible use under the NSP2 program, sells, or transfers title to the property, or vacates the property during the loan term with prior approval of the consortium.

Green building standards will be incorporated into this strategy based upon the varying levels of rehab that will be required on each property. Properties will be renovated to meet green certification standards when substantial rehabilitation is required and will require Energy Star appliances and lighting to the extent replacement is required, as well as other green features when a



moderate rehab is undertaken.

The purpose of this activity is to stabilize neighborhoods of greatest need by providing a means to improve rental properties available to low-income residents that offer a better quality of life which begins with a sound, decent and safe place to live. The consortium will incorporate energy efficiency and green building standards into this strategy, based upon the level of renovation required. Dependent upon the level of rehabilitation work, FSHP will seek to meet green certification standards for substantial renovation work or the use of Energy Star appliances and lighting as well as other green features for more moderate rehab and to the extent replacement of existing items is needed. Compliance with all Fair Housing and Equal Credit Opportunity laws and regulations will be maintained.

Location Description:

Sunrise Place Apartments is located at 802 Mango Street in Tarpon Springs, Florida. This location is adjacent on the west and south sides to the Mango Circle Public Housing Units managed by the Housing Authority of Tarpon Springs. The property is 2.837 acres and will consist of 36 units. (12) 3 bedroom, (12) 2 bedroom and (12) 1 bedroom units. Eleven (11) of the 36 units will be set aside for tenants having an annual income level of <50% of AMI. The rents for those tenants will be restricted to the LOW HOME level established by HUD, adjusted for utilities.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: 6000 / Administration

Grantee Activity Number: 6000A
Activity Title: Administration- Pasco

Activity Category: Administration
Activity Status: Under Way



Project Number:

6000

Projected Start Date:

02/11/2010

Benefit Type:

()

National Objective:

N/A

Project Title:

Administration

Projected End Date:

02/11/2013

Completed Activity Actual End Date:**Responsible Organization:**

Pasco County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$2,403,706.85
Total Budget	(\$5,912.15)	\$2,403,706.85
Total Obligated	(\$5,912.15)	\$2,403,706.85
Total Funds Drawdown	\$0.00	\$1,693,582.63
Program Funds Drawdown	\$0.00	\$1,057,640.87
Program Income Drawdown	\$0.00	\$635,941.76
Program Income Received	\$0.00	\$14,107.81
Total Funds Expended	\$0.00	\$1,693,582.63
Pasco County Community Development	\$0.00	\$1,693,582.63
Match Contributed	\$0.00	\$0.00

Activity Description:

Pasco County will utilize this funding for the administration of the activities under this application, all of which are for the benefit of LMMH residents (National Objective – benefiting LMMH persons, those persons earning 120% of AMI or less). The planning and administrative funding will be used to pay reasonable planning and administrative costs to implement the strategies listed above which includes costs related to staffing, overall program management, marketing, legal expenses, monitoring costs, travel and training, as well as the costs of preparing the application and office supplies.

Location Description:

Dade City – The Dade City neighborhood includes census tracts 325,326, and 327. The risks scores in this neighborhood range from 18 to 19.
 Zephyrhills - The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. All census tracts within the neighborhood have a risk score of at least 19.
 Holiday – The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. Holiday area not only has foreclosure risk scores at the highest level – 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.
 New Port Richey – New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.
 Port Richey – The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.
 Hudson – The census tracts included in this community include 311.01 and 311.02. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.
 Central Pasco Neighborhood – Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03,

320.04, and 321.01. Exclusive of one census tract, all have a foreclosure risk score of 20.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number:	6000B
Activity Title:	Administration- HFAPC

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

6000

Project Title:

Administration

Projected Start Date:

02/11/2010

Projected End Date:

02/11/2015

Benefit Type:

()

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

Housing Finance Authority of Pinellas County

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$332,346.18
Total Budget	\$2,710.19	\$332,346.18
Total Obligated	\$9,234.35	\$332,346.18
Total Funds Drawdown	\$6,246.17	\$328,931.35
Program Funds Drawdown	\$1,459.86	\$229,530.48
Program Income Drawdown	\$4,786.31	\$99,400.87
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$6,246.17	\$328,931.35
Housing Finance Authority of Pinellas County	\$6,246.17	\$328,931.35
Match Contributed	\$0.00	\$0.00

Activity Description:

The HFAPC will utilize this funding for the administration of the activities under this application, all of which are for the benefit of LMMH residents (National Objective – benefiting LMMH persons, those persons earning 120% of AMI or less). The planning and administrative funding will be used to pay reasonable planning and administrative costs to implement the strategies listed above which includes costs related to staffing, overall program management, marketing, legal expenses, monitoring costs, travel and training, as well as the costs of preparing the application and office supplies.

Location Description:

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area – The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area – This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area – The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo - This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area – All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with



the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: 6000C

Activity Title: Administration- NLP

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

6000

Project Title:

Administration

Projected Start Date:

02/11/2010

Projected End Date:

02/11/2013

Benefit Type:

()

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

Neighborhood Lending Partners of West Florida, Inc.

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$1,016,515.66
Total Budget	\$15,180.66	\$1,016,515.66
Total Obligated	\$26,680.66	\$1,016,515.66
Total Funds Drawdown	\$28,312.48	\$1,011,215.30
Program Funds Drawdown	\$5,437.14	\$535,648.34
Program Income Drawdown	\$22,875.34	\$475,566.96
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$23,176.96	\$1,011,215.30
Neighborhood Lending Partners of West Florida, Inc.	\$23,176.96	\$1,011,215.30
Match Contributed	\$0.00	\$449,049.50

Activity Description:

Neighborhood Lending Partners will utilize this funding for the administration of the activities under this application, all of which are for the benefit of LMMH residents, National Objective benefiting LMMH persons, those persons earning 120 percent of AMI or less. The planning and administrative funding will be used to pay reasonable planning and administrative costs to implement the strategies listed above which includes costs related to staffing, overall program management, marketing, legal expenses, monitoring costs, travel and training, as well as the costs of preparing the application and office supplies.

Location Description:

Dade City &ndash The Dade City neighborhood includes census tracts 325,326, and 327. The risks scores in this neighborhood range from 18 to 19.
Zephyrhills - The Zephyrhills neighborhood includes census tracts 330.01, 330.02, 330.03, and 330.04. All census tracts within the neighborhood have a risk score of at least 19.
Holiday &ndash The Holiday neighborhood consists of census tracts 304.01, 304.02, 304.03, 305, 306, and 307. Holiday area not only has foreclosure risk scores at the highest level &ndash 20, but also all of the census tracts in this neighborhood also have vacancy risk scores of either 19 or 20.
New Port Richey &ndash New Port Richey is comprised of census tracts 303, 308, 309.01, 309.02, 314.01, 314.02, 314.03, 314.04, and 314.05. All census tracts in this neighborhood have foreclosure risk scores of 19 or higher.
Port Richey &ndash The Port Richey neighborhood consists of census tracts 310.01, 310.02, 310.03, 310.04, 310.05, 310.06 and 310.07. All of the census tracts comprising this neighborhood have foreclosure and vacancy risk scores of 19 and 20.
Hudson &ndash The census tracts included in this community include 311.01 and 311.02. Both census tracts in this neighborhood have foreclosure risk scores of 19 and a vacancy risk score of 20.
Central Pasco Neighborhood &ndash Central Pasco includes census tracts 316, a portion of 319, 320.01, 320.02, 320.03,



320.04, and 321.01. Exclusive of one census tract, all have a foreclosure risk score of 20.

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.

Oldsmar/East Lake Area &ndash The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20

Greater Dunedin Area &ndash This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.

East Clearwater/Safety Harbor Area &ndash The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08

Greater Largo - This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.

Greater Tarpon Springs/Palm Harbor Area &ndash All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources	Amount
Board of County Commissioners- Pinellas	\$0.00
Subtotal Match Sources	
Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	



Grantee Activity Number:	6000D
Activity Title:	Administration- Pinellas

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

6000

Project Title:

Administration

Projected Start Date:

02/11/2010

Projected End Date:

02/11/2013

Benefit Type:

()

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

Pinellas County Community Development

Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$498,763.00
Total Budget	\$0.00	\$498,763.00
Total Obligated	\$98,763.00	\$498,763.00
Total Funds Drawdown	\$8,104.03	\$423,619.00
Program Funds Drawdown	\$8,104.03	\$340,964.62
Program Income Drawdown	\$0.00	\$82,654.38
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$56,659.21	\$423,619.00
Pinellas County Community Development	\$56,659.21	\$423,619.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Pinellas County will utilize this funding for the administration of the activities under this application, all of which are for the benefit of LMMH residents (National Objective &ndash benefiting LMMH persons, those persons earning 120% of AMI or less). The planning and administrative funding will be used to pay reasonable planning and administrative costs to implement the strategies listed above which includes costs related to staffing, overall program management, marketing, legal expenses, monitoring costs, travel and training, as well as the costs of preparing the application and office supplies.

Location Description:

City of Clearwater is targeting census tracts 261.00, 262.00, 258.00, and 264.00. These four census tract have risk scores of 19 and 20.
 Oldsmar/East Lake Area The areas of concentration are in census tracts 273.13, 273.19, and 273.20, but are also inclusive of 273.10, 273.11, 273.12, and 273.17. All but one census tract having a risk score of 19 and 20
 Greater Dunedin Area This area includes census tracts 269.07, 269.08, 269.09, 269.10, 270.00, 271.01, and 271.05. Risk scores of 18 and 19 in the area census tracts.
 East Clearwater/Safety Harbor Area The census tracts included are 268.08 268.15, 268.16, and 268.17. Census tract 268.08
 Greater Largo This area includes census tracts 252.04, 256.01, 256.02, 252.03, 252.07, 252.06, 253.01, 253.04, 253.05, 253.03, 254.07, 254.10, 254.11, 255.04, 250.10, 250.11, 251.11 and 256.01. All of the census tracts in the Greater Largo Area have foreclosure risk scores and or vacancy risk scores of 18, 19, or 20.
 Greater Tarpon Springs/Palm Harbor Area All census tracts within these neighborhoods are an area of concentration for the NSP2 funding and include 275.01, 275.02, 274.03, 274.01, 272.05, 272.02, 272.06, 272.02, 272.01 and 272.08. All of the census tracts in the Greater Tarpon Springs/Palm Harbor Area have foreclosure and vacancy risk scores of 19 or 20 with the exception of one census tract that has a foreclosure as well as a vacancy risk score of 18/18.



Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project # / Title: NSP2 PI Waiver / NSP2 Program Income Waiver

Grantee Activity Number: NSP2 PI Waiver

Activity Title: NSP2 Program Income Waiver

Activity Category:

Administration

Project Number:

NSP2 PI Waiver

Projected Start Date:

01/20/2015

Benefit Type:

()

National Objective:

N/A

Program Income Account:

NSP2 PI Waiver Account

Activity Status:

Under Way

Project Title:

NSP2 Program Income Waiver

Projected End Date:

09/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Neighborhood Lending Partners of West Florida, Inc.



Overall	Jan 1 thru Mar 31, 2015	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total Budget	\$0.00	\$0.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$639,092.60	\$1,346,661.68
Total Funds Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

